

PROPOSAL

Factory Digitisation — Production Monitoring & OEE Analytics

Proposal | Large FMCG Manufacturer, Pan-India | 2021 | ■80 Cr

Executive Summary

We propose a phased factory digitisation programme spanning 14 plants across India, delivering real-time production monitoring, OEE tracking, and quality analytics. Our Industry 4.0 Maturity Assessment Framework ensures we sequence investments for maximum ROI—plants at Maturity Level 1 are digitised first; advanced analytics layers follow once the data foundation is proven.

Industry 4.0 Maturity Assessment Framework

Before recommending technology, we conduct a structured assessment across five dimensions: Data Infrastructure, Process Standardisation, Workforce Capability, Technology Readiness, and Leadership Commitment. This produces a plant-level heatmap and a sequenced roadmap that avoids the 'digital island' trap common in large-scale rollouts.

Proposed Scope

- Phase 0 (8 weeks): Maturity assessment across all 14 plants; baseline OEE measurement
- Phase 1 (12 months): Pilot digitisation of 3 highest-priority plants (IoT, dashboards, OEE)
- Phase 2 (18 months): Scale to remaining 11 plants with learnings from Phase 1
- Phase 3 (ongoing): Advanced analytics — predictive quality, demand-driven scheduling
- Cross-plant benchmarking dashboard for corporate manufacturing leadership
- Change management programme: 2,000+ operators and supervisors across 14 plants

Our Differentiators

- Industry 4.0 Maturity Assessment Framework — proprietary, refined across 20+ engagements
- Phased rollout model minimises disruption and allows learning before scale
- Pre-built FMCG-specific OEE templates (line efficiency, batch tracking, CIL standards)
- Embedded hypercare model: resident consultant per plant for first 60 days post-go-live
- Proven at scale: delivered similar programme for 2 other top-10 FMCG players in India

Commercial Summary

- Total programme value: ■80 Cr over 3 years
- Phase 0 (assessment): ■3 Cr fixed fee
- Phase 1 (3-plant pilot): ■18 Cr fixed price with guaranteed OEE improvement baseline
- Phase 2 (11-plant scale): ■42 Cr, T&M; with capped cost
- Phase 3 (advanced analytics): ■17 Cr; scoped post Phase 2 learnings