

End-to-End Digital Transformation

Proposal | Mid-Market Manufacturing Client, Coimbatore, Tamil Nadu | 2023 | ■150 Cr

Executive Summary

We propose a comprehensive 24-month digital transformation programme for your Coimbatore precision engineering facility—covering ERP modernisation (SAP S/4HANA migration), MES implementation, advanced analytics, and an organisation-wide change management programme. This is the largest digital engagement in our South India practice and we are fully committed to its success with a team of 35 dedicated consultants.

■150 Cr	24 mo	35	90 days
Deal Value	Timeline	Team Size	Quick Wins

Why This Programme Will Succeed

- Strong executive sponsorship: MD and CFO are programme sponsors with weekly steering reviews
- Phased approach: tangible Quick Wins in first 90 days build momentum before the heavy ERP lift
- South India delivery: our Coimbatore-based team avoids the coordination tax of a distant delivery centre
- Change management baked in from Day 1: dedicated OCM workstream, not a last-minute add-on
- Fixed-price Phase 1 reduces financial risk for the client during the critical early phase

Proposed Scope

- ERP Modernisation: SAP ERP 6.0 → SAP S/4HANA 2023 migration (Greenfield approach)
- MES Layer: Production tracking, quality, maintenance integrated with S/4HANA
- Advanced Analytics: Supply chain planning, demand forecasting, cost analytics
- Supplier Portal: Digital onboarding and performance tracking for 120+ suppliers
- Change Management & Training: 800 employees across all functions
- Infrastructure: Cloud migration (Azure) of all on-premise systems

Programme Structure

- Phase 0 — Blueprint (Months 1–2): Current-state assessment, future-state design, roadmap sign-off
- Phase 1 — Quick Wins (Months 3–5): MES pilot on Line 1, OEE dashboards, supplier portal MVP
- Phase 2 — Core Build (Months 6–18): S/4HANA build and test, MES scale, analytics layer

- Phase 3 — Go-Live & Hypercare (Months 19–24): Cutover, stabilisation, knowledge transfer

Commercial Summary

- Total programme investment: ■150 Cr over 24 months
- Phase 0 (Blueprint): ■5 Cr — fixed fee, 8-week delivery
- Phase 1 (Quick Wins): ■18 Cr — fixed price
- Phase 2 (Core Build): ■95 Cr — T&M; with monthly capped spend and milestone gates
- Phase 3 (Go-Live): ■32 Cr — includes 6-month hypercare and knowledge transfer
- Payment: 30% upfront per phase, balance on milestone achievement